Tentative Policy Linking Development and Piloting Timeline

2020

April 2020

Revised Quality Assurance Policy with TOR for Governance Body

Second draft of the Quality Assurance Policy based on Working Group feedback.

June 2020

Revised Policy Linking Toolkit, Slides, Workshop Materials, and GPF

Revised toolkit, GPF, and materials.

July 2020

Draft Policy Linking Training

Draft training slides and materials created.

August 2020

Kenya Pilot

Kenya pilot with EGRA and their national assessment in English and Kiswahili for Grades 2 and 3.

August-September 2020

Training Pilot and Workshop Pilots in Ghana, Djibouti, and for the CLAN

The World Bank will run a remote pilot in Ghana; USAID will run a pilot in Djibouti; DFID will run a pilot with the CLAN to test the policy linking methodology and tools.

September 2020

Comparison of Policy Linking and Statistical Linking

UIS will run the Rosetta Stone methodology in one country (likely Colombia) along side policy linking and will also compare what happens when they run two policy linking workshops back-to-back with different panelists.

October 2020

Final Evaluation Report

Evaluation report and recommendations finalized.

November 2020

Final Policy Linking Toolkit, Workshop Materials, Global Proficiency Framework, Training Materials, Quality Assurance Policy, and 4.1.1 Quality Assurance Panel set up

All policy linking tools and materials finalized

December 2020

Countries Begin to Conduct Workshops and Report